

PROJECT PROFILE - ROW HOME DEMOLITION

Allentown, PA

June 2006 - August 2006



The 322 row homes of Hanover Acres were heralded for their affordability during the Great Depression.

Objective:

Total demolition of 322 homes and site improvements.

Solution:

SCE employed an aggressive project schedule (approximately half the time of other bidders). Crews set up an onsite crushing operation that ran six days per week, 12 hour per day to meet the project schedule and the needs of the client. To maximize the amount of debris removed daily, SCE coordinated with multiple landfills and their PADEP permit requirements.

Throughout the project, dust was an issue because of the proximity of the demolition to the nearby residences. SCE employed five (5) water trucks throughout the project to ensure dust was minimized and the project was performed according to specifications.

SCE completed this project ahead of schedule and within 1% of the budget. The company was subsequently awarded two other demolition contracts in later phases.

SERVICES PROVIDED

- Demolition



SCE ENVIRONMENTAL GROUP, INC.